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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Administrative Office of the Courts

02/02/2009

Status

Contract

Compl 

Actual

Subst County

Report Quarter:

Cabinet/Agency/Project Title

2009-1(January)

Judicial Branch/AOC

Adair County Adair In Construction2004-2006 45 07/31/09

Allen County Allen Other2008-2010

Comments: Site Selection

Boyd County Boyd In Construction2004-2006 70 06/30/09

Bracken County Bracken Other2008-2010

Comments: Site Selection

Breckinridge County Breckinridge Design/Phase B2006-2008

Bullitt County Bullitt Complete/Not Closed Out2000-2002 100 05/31/07 05/31/07

Campbell County Campbell Design/Phase C2006-2008

Carlisle County Carlisle Design/Phase B2008-2010

Fleming County Fleming Design/Phase B2006-2008

Franklin County Franklin Design/Phase A2006-2008

Comments: Doing special site evaluation study

Gallatin County (Project Pool) Gallatin Complete/In Warranty2004-2006 100 04/30/08 04/30/08

Garrard County Garrard Design/Phase C2006-2008

Grant County Grant In Construction2004-2006 40 11/30/09

Grayson County Grayson In Construction2004-2006 75 03/30/09

Green County Green In Construction2004-2006 35 07/31/09

Hancock County Hancock Design/Phase B2006-2008

Hart County Hart Complete/In Warranty2004-2006 100 10/31/08 12/31/08

Hopkins County Hopkins Design/Phase A2006-2008

Jackson County Jackson In Construction2004-2006 45 07/31/09

Laurel County Laurel In Construction2004-2006 30 03/30/10

Lawrence Cousnty Lawrence A/E Selection2008-2010

Livingston County Livingston In Construction2004-2006 90 12/31/08

Comments: Expect completion to be 1/30/2009
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Logan County Logan In Construction2004-2006 45 09/30/09

Marion County Marion Bidding2006-2008

Mercer County Mercer Design/Phase C2006-2008

Monroe County Monroe Design/Phase B2006-2008

Morgan County Morgan A/E Selection2008-2010

Comments: Also doing site selection

Owen County Owen Design/Phase A2006-2008

Pendleton County (Project Pool) Pendleton In Construction2004-2006 35 07/31/09

Pike County Pike Design/Phase B2006-2008

Pulaski County Pulaski In Construction2004-2006 0 02/28/11

Robertson County (Project Pool) Robertson In Construction2004-2006 20 06/30/09

Rowan County Rowan Design/Phase B2006-2008

Russell County Russell Design/Phase B2006-2008

Shelby County Shelby In Construction2004-2006 0 02/28/11

Taylor County Taylor In Construction2004-2006 65 03/31/09

Todd County Todd Design/Phase A2006-2008

Trigg County Trigg In Construction2004-2006 45 04/30/09

Washington County Washington In Construction2004-2006 90 01/31/09

Whitley County Whitley Design/Phase C2006-2008

Wolfe County Wolfe Design/Phase A2006-2008

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, 

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).

Page 2 of 2


